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F |dentification/prioritization of
e subprojects

e 1. Slip Stacking
» More protons on target
e 2. Ml Beam loading
» More protons on target
e 3. AP5Iline
» Better antiproton transfer efficiency
e 4. AP2 & Debuncher Aperture Upgrades
» Better antiproton collection efficiency
e 5  Solid Lens R&D -
» Better antiproton collection efficiency



F |dentification/prioritization of
e subprojects

e 6. Accumulator Cooling
» Better cooling
e 7. Recycler Electron Cooling
» Better cooling
e 8. Debuncher Lattice Upgrades
» Better antiproton collection efficiency
e 9. Linac lon Source
» More protons on target
e 10. TEV Tune shift compensation
» More protons at collisions



F |dentification/prioritization of
e subprojects

e 11. Booster ramped correctors
» More protons on target
e 12. Booster cogging
» More protons on target
e 13. TEV.Long dampers
» More protons at collisions
e 14. TEV Beam loading
» More protons at collisions
e 15. Liquid Lens R&D
» Better antiproton collection efficiency



r . WPAS 2002 Run 2b Project
e Description

e Main Injector Slip Stacking

L This modification is in support of the Run Ilb luminosity upgrades. This project
will increase the Main Injector beam intensity for antiproton production by
coalescing two Booster batches at 8 GeV.

e Main Injector Beam Loading Compensation

L This modification is in support of the Run llb luminosity upgrades. Transient
beam loading is expected to limit the amount of proton intensity at 8 GeV in the
Main Injector. This project will install fast RF feedback in the Main Injector High
Level RF that will eliminate the transient beam induced wakefields. The
elimination of transient beam loading will permit higher Main Injector
intensities for antiproton production

e AP-5Line

L This project is in support of the Run IIB luminosity upgrades This project will be
a dedicated 8 GeV beam line to transfer antiprotons from the Accumulator to
the Recycler



r . WPAS 2002 Run 2b Project
e Description

e AP2 and Debuncher Aperture Increase

O This modification is in support of the Run Ilb luminosity upgrades.
The AP2 acceptance and the Debuncher aperture will be increased to
40 pi mm-mrad to increase the antiproton flux in the Debuncher. This
project will include mechanical aperture increases along with beam
based alignment techniques. The beam based alignment will require
upgrades to the present BPM system. This project should start in
FY2002. However, there is not enough funding available in the current
budget guidance to start this project until FY2004.

e Solid Lithium Lens Gradient Upgrade

O This modification is in support of the Run Ilb luminosity upgrades.
This project will research a number of design modifications of the
current solid lithium lens that will increase the gradient of the lens.



r . WPAS 2002 Run 2b Project
e Description

e Accumulator Stack Tail Cooling

O This modification is in support of the Run Ilb luminosity upgrades. An increase
in the antiproton flux beyond the Run Il level of 20 x 101° antiprotons/hr
requires further improvements in the stack tail cooling system. This project
should start in FY2003. However, there is not enough funding available in the
current budget guidance to start this project until FY2004.

e Recycler Electron Cooling

O This modification is in support of the Run Ilb luminosity upgrades. Higher
antiproton fluxes require better Recycler cooling. These requirements will be
met with an electron cooling system.

e Debuncher Lattice Upgrades

L This modification is in support of the Run Ilb luminosity upgrades. This project
will research coupling, harmonic, and dispersion corrections and a gamma-t
ramp to the Debuncher lattice so that the Debuncher’s dynamic aperture is
increased.



3 WPAS 2002 Run 2b Project
e Description

e Linac lon Source

O This modification is in support of the Run Ilb luminosity upgrades.
The intensity of the H- ion source will be increased and the emittance
of the H- beam will be decreased. The increase in beam brightness
should permit the Booster to run with less beam loss.

e TEVATRON Beam Beam Tune Shift Compensation

O This modification is in support of the Run Ilb luminosity upgrades.
The variation in antiproton betatron tunes will be corrected with a
modulated low energy electron beam.

e Booster Ramped Correctors

O This modification is in support of the Run Ilb luminosity upgrades.
The correction system in the Booster will modified to ramp. This
should permit the Booster to run with less beam loss.



r . WPAS 2002 Run 2b Project
e Description

e Booster Cogging.

O This modification is in support of the Run Ilb luminosity upgrades. This
project will permit a gap to be placed in the Booster beam at 400 MeV and
aligned with the Booster extraction septum at 8 GeV to minimize losses during
extraction from the Booster.

e Tevatron Longitudinal Dampers

O This modification is in support of the Run I1b luminosity upgrades. For 132
NS bunch spacing, longitudina instabilities are anticipated. There is not
enough funding available in the current budget guidance to do this project.

e Tevatron Beam Loading Compensation

O This modification is in support of the Run I1b luminosity upgrades. For 132
NS bunch spacing, transient beam loading problems are anticipated. There is
not enough funding available in the current budget guidance to do this project.



r . WPAS 2002 Run 2b Project
e Description

e Liquid Lithium Lens

O This modification is in support of the Run Ilb luminosity upgrades.
This project is based on an R&D program underway at BINP. There is
not enough funding available in the current budget guidance to
continue this project.

e Linac Front End Upgrade

O This modification is in support of the Run Ilb luminosity upgrades.
The Crockoft-Walton of the Proton Source will be replaced by tow
RFQs and the first drift tube of the Linac will be modified to reduce
initial losses in the Linac. The increase in beam brightness should
permit the Booster to run with less beam loss. There is not enough
funding available in the current budget guidance to do this project.



L, Run 2b Organization
e

e There is a weekly Run Il B meeting with the 15 "project leaders"
L More people can attend if they wish but those 15 should be there.
O At each meeting there is a 20-30 min report from two of the projects.
O We rotate through the 15 projects in 2 months.

» Projects that have given reports to date:
= Slip Stacking
e Beam Loading
= Electron Cooling
e Solid Lens R&D
= Debuncher Lattice Upgrade
e AP2-Debuncher Aperture Upgrade
e Linac lon Source R&D



L, Run 2b Organization
o

e Each of the "project leaders" has been asked to try to assemble a
team.
O Some of the projects, the team size is one.
O The project leaders are to organize some sort of regular meeting with
their group.
U The first task of each project is define the scope of their project.
e The Run 2b coordinator is to have a one hour meeting with each of
the project leaders each week.
L Not started because of Run 2a commissioning



L, Run 2b Project Leaders
L. 3

Slip Stacking - Stemiel

MI Beam loading - Reid

APS5 line - Lebedev

AP2 & Debuncher Aperture Upgrades - Gollwitzer
Solid Lens R&D - Hurh

Accumulator Cooling - Derwent

Recycler Electron Cooling - Nagitsev

Debuncher Lattice Upgrades - Werkema
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L, Run 2b Project Leaders
L. 3

Linac lon Source - Dudnikov or Moehs

TEV Tune shift compensation - Shiltsev

Booster ramped correctors - Webber or designee
Booster cogging - Webber or designee

TEV. Long dampers - Tan

TEV Beam loading - Tan

Liquid Lens R&D - Leveling



F Run 2b Organizational Goals for
V3 CY2001

e Design Report Rough Draft for next Accelerator Advisory
Committee (AAC) meeting (May 21-22, 2001)

U Description of overall Run 2b plan will be written.
O Rough draft will include only the scope of each Run 2b project.

e Design Report finished by October 1, 2001

O Will include the scope, resource requirements, and schedule for each
Run 2b project.

e Dedicated Run 2b project review by the AAC in December of 2001



F Present Technical Progress on
e Run 2b Projects

e Slip Stacking
O Testing of DSP algorithms in low level RF has begun
O Low intensity beam trials to start before May shutdown
U Simulations of slip-stacking without beam loading replicated
O Simulations of slip-stacking with beam loading underway.

e Beam loading
O RF feedback at fundamental operational
U Prototype RF feedback at m=1 lines to be tested summer 2001

U 1IR design awaiting results of simulations of slip-stacking with beam
loading.



F Present Technical Progress on
e Run 2b Projects

e APS5Iine
0 Reverse proton tuneup for shot setup at about 1/2 hour
L Redesign of 8 GeV AP3-AP1 lattice almost complete.

O Power supply reconfiguration of 8 Gev AP3-AP1 and 120 GeV AP1 to
take place during July 2001 shutdown

O Transfer function measurements of 8 Gev P1-AP3 beam lines to begin
May 2001.

e AP2 & Debuncher Aperture Upgrades
0 Optics redesign has been started
O Transfer function measurements during May 2001 shutdown
0 BPM system design with CDF (Ohio State) has begun

O Final installment of Debuncher Injection region improvements to be
done during May 2001 shutdown



F Present Technical Progress on
e Run 2b Projects

e Solid Lens R&D

O ANSYS mechanical and magnetic model of present lens nearly
complete.

O Initial MARS tracking results using ANSYS output as input have been
completed (CDF- Bussey)

O Fatigue tests of diffusion bonding underway.

0 8 cm diffusion bonded mechanical design underway. Fabrication to
begin in Fall 2001

O No-beam Target Sweeping tests to begin Summer 2001

e Accumulator Cooling
U Not started



F Present Technical Progress on
e Run 2b Projects

e Recycler Electron Cooling
U High voltage testing of Pelletron well underway
O Awaiting approval of SAD for electron beam re-circulation tests.
U Construction of long beam-line mock-up well underway.
O Preliminary civil construction design for MI-30 has been started.

e Debuncher Lattice Upgrades

U Definition of beam studies just starting.
e Linac lon Source

O Not started



F Present Technical Progress on
e Run 2b Projects

e TEV Tune shift compensation
U Prototype system installed in TEVATRON
U Tune shift of bunches observed
O Future plans are awaiting outcome of TEV tests.

e Booster ramped correctors
U Single sector linear electronics tested.
O Power supply limitations require global software control.

e Booster cogging

O First prototype successfully tested but caused large radial position
excursions

0 Second prototype is built and lab tests are nearly complete. Beam tests
will start before summer.



F Present Technical Progress on
e Run 2b Projects

e TEV. Long dampers
0 Design of 36 x 36 digital under-sampled system has begun

e TEV Beam loading
U Not started

e Liquid Lens R&D
O Just finished second Fermilab review of BINP project.
0 3rd lens prototype under construction with new titanium alloy.

O Fermilab will receive liquid lithium magnetic pumping system this
summer.

O Fermilab will receive power supply this fall.



== Estimated Cost of Run 2b Projects
o

(WPAS version)

FYO1 FYO02 FY03 FY04 FYO5 |Runlib Start Operational
Total Total Total Total Total |Total Date Date

PS 249 367 389 231 0 1235 Mar - FYO1l Mar - FYO4
Linac 149 167 139 231 0 685 Mar - FYO1 Jun - FY04
lon Source R&D 149 167 139 231 0 685 Mar - FYO1l Jun- FYO04
Linac RFQ 0 0 0 0 0 0 - -
Booster 100 200 250 0 0 550 Apr-FY01  Jul - FY03
Booster Cavities 0 0 0 0 0 0 - -
Ramped Correctors 75 100 125 0 0 300 Feb-FYO1  Jul - FYO3
Longitudinal Dampers 0 0 0 0 0 0 - -
Transverse Dampers 0 0 0 0 0 0 - -
Cogging 25 100 125 0 0 250 Oct - FY02 ~ Jul - FYO03




== Estimated Cost of Run 2b Projects
o

(WPAS version)

FYOl FY02 FY03 FY04 FYO5 |[Run llb Start Operational

Total Total Total Total Total |Total Date Date
MI 77 693 0 0 0 770 Oct - FY02 Aug - FY02
RF 77 693 0 0 0 770 Oct - FY02 Aug - FYO02
Slip Stacking 77 693 0 0 0 770 Oct - FY02 Aug - FY02
Low Lewel 34 306 0 0 0 340 Oct - FY02 Aug - FYO02
Beam Loading Compensation 43 387 0 0 0 430 Sept - FYO1 Aug - FY02
RF Power Upgrade 0 0 0 0 0 0 - -
RR 2384 5637 5960 600 0 14580 May - FYO1 Aug - FY03
Electron Cooling 2050 2700 4200 600 0 9550 Mar - FYO1 Aug - FYO03
AP5 line 334 2937 1760 0 0 5030 Oct - FY02  Jun - FYO03
Design 110 115 125 0 0 350 Jan - FYO1 Jun-FYO3
Civil 211 1409 810 0 0 2430 Oct - FYO02  Jun - FYO03
Technical Components 13 1413 825 0 0 2250 Nov- FY02 Jun - FYO03



== Estimated Cost of Run 2b Projects
o

(WPAS version)

FYOl FY02 FY03 FY04 FYO5 |[Run llb Start Operational
Total Total Total Total Total |Total Date Date

Pbar 329 673 1128 5824 5987 13940 Feb - FYO3  Jul - FYO5
Target Station 97 291 291 1291 1000 2970 Jun - FYO2 Jun - FY05
Solid Lens R&D 97 291 291 1291 1000 2970 Jun - FYO02  Jun - FY05
Liquid Lens R&D 0 0 0 0 0 0 - -
Beam Sweeping 0 0 0 0 0 0 - -
Debuncher 197 197 197 2368 2567 5525 Jul - FY03,  Jul - FY05
Aperture 197 197 197 1543 1742 3875 Sept - FY02  Jul - FY05
BPM System 62 62 62 310 224 720 Nov- FY02 Jun - FYO05
Mowveable Quads 135 135 135 808 538 1750 Jan - FY02 Jun - FYO05
Dipole Beam Pipe 0 0 0 425 980 1405 Jan - FY04 Aug - FY05
DRF1-1 0 0 0 0 0 0 - -
Lattice Upgrades 0 0 0 825 825 1650 Dec - FY04 ~ Jul - FY05
Coupling Correction 0 0 0 350 350 700 Dec - FY04  Jul - FY05
Resonance Correction 0 0 0 350 350 700 Dec - FY04  Jul - FY05
Gamma -t ramp 0 0 0 75 75 150 Dec - FY04  Jul - FY05
Dispersion Correction 0 0 0 50 50 100 Dec - FY04 ~ Jul - FY05



== Estimated Cost of Run 2b Projects
o

(WPAS version)

FYOl FY02 FY03 FY04 FYO5 |[Run llb Start Operational
Total Total Total Total Total |Total Date Date

Accumulator 0 0 0 1400 2270 3670 Jan - FY04 Aug - FY05
StackTail Betatron Cooling 0 0 0 450 740 1190 Jan - FY04 Aug - FY05
Core Tranverse Cooling 0 0 0 450 740 1190 Jan - FY04 Aug - FY05
StackTail Pickups 0 0 0 500 790 1290 Jan - FY04 Aug - FYO05
Beam Lines 35 185 640 765 150 1775 Jul - FY02 Sept - FY04
Beam Position System 0 0 465 155 0 620 Nov - FYO3 May - FY04
AP2 line 35 185 175 610 150 1155 Mar - FY02 Dec - FY05
Aperture 35 185 175 610 150 1155 Mar - FY02 Dec - FY05
Left Bends 0 10 0 610 150 770 Nov - FY04 Mar - FYO05
Correctors 35 175 175 0 0 385 Oct - FY02  Jul - FYO03
Chromatic Correction 0 0 0 0 0 0 - -
AP1 Line 0 0 0 0 0 0 - -
EPB dipole replacements 0 0 0 0 0 0 - -
F17 Cmagnet Replacements 0 0 0 0 0 0 - -




== Estimated Cost of Run 2b Projects
o

(WPAS version)

FYO1 FYO02 |FYO3 FYO4 FYO5 |[Run llb Start Operational

Total Total Total Total Total |Total Date Date
TEV 1000 1110 555 648 463 3775 Feb - FYO1l Dec - FY05
Beam-Beam Tune Shift Compensation| 1000 1110 555 648 463 3775 Feb - FYOl Dec - FY05
Beam Loading Compensation 0 0 0 0 0 0 - -
Longitudinal Dampers 0 0 0 0 0 0 - -




Labor Profile of Run 2b Projects

¥ (WPAS version)

FYO01

Total M&S Labor Phys EE Engr Draft Tech ME Engr Draft |Tech RF Engr Draft Tech CP
PS 249 43 2.1 1.7 0.0 0.0 0.0 0.0 0.1 0.0 0.0 0.0 0.2 0.1 0.0 0.1 0.1
Ml 77 20 0.6 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.5 0.3 0.0 0.2 0.1
RR 2384 1050  13.3 5.1 2.0 1.0 0.0 1.0 6.2 2.1 2.1 2.0 0.0 0.0 0.0 0.0 0.0
Pbar 329 145 1.8 0.2 0.1 0.0 0.0 0.1 1.3 0.3 0.3 0.7 0.2 0.1 0.0 0.1 0.1
TEV 1000 500 5.0 2.0 1.0 0.5 0.0 0.5 2.0 0.5 0.5 1.0 0.0 0.0 0.0 0.0 0.0
Run IIb| 4038 1758  22.8

FY02

Total M&S Labor Phys EE Engr Draft Tech ME Engr Draft |Tech RF Engr Draft Tech CP
PS 367 67 3.0 1.3 0.0 0.0 0.0 0.0 0.5 0.1 0.2 0.2 0.8 0.4 0.0 0.4 0.4
Ml 693 180 5.1 0.2 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 4.5 2.7 0.0 1.8 0.5
RR 5637 3500 21.4 6.6 2.0 1.0 0.0 1.0 128 4.9 4.9 3.0 0.0 0.0 0.0 0.0 0.0
Pbar 673 285 3.9 0.7 0.3 0.0 0.0 0.3 2.5 0.6 0.7 1.3 0.2 0.1 0.0 0.1 0.2
TEV 1110 600 5.1 1.2 1.8 0.6 0.0 1.2 2.1 0.6 0.3 1.2 0.0 0.0 0.0 0.0 0.0

Run llb| 8479 4632 38.5

FY03

Total M&S Labor Phys EE Engr Draft Tech ME Engr Draft |Tech RF Engr Draft Tech CP
PS 389 73 3.2 1.3 0.0 0.0 0.0 0.0 0.4 0.1 0.2 0.2 1.0 0.5 0.0 0.5 0.5
Ml 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
RR 5960 4000  19.6 4.6 2.0 1.0 0.0 1.0 120 4.0 4.0 4.0 0.0 0.0 0.0 0.0 1.0
Pbar 1128 510 6.2 1.0 0.3 0.0 0.0 0.3 2.5 0.6 0.7 1.3 1.7 0.9 0.0 0.9 0.7
TEV 555 300 2.6 0.6 0.9 0.3 0.0 0.6 1.1 0.3 0.2 0.6 0.0 0.0 0.0 0.0 0.0
Run Ilb] 8032 4883 31.5



Labor Profile of Run 2b Projects

(WPAS version)

FYO04

Total M&S Labor Phys EE Engr Draft Tech ME Engr Draft |Tech RF Engr Draft Tech CP
PS 231 38 1.9 1.3 0.0 0.0 0.0 0.0 0.7 0.1 0.3 0.3 0.0 0.0 0.0 0.0 0.0
Ml 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
RR 600 250 3.5 15 0.5 0.5 0.0 0.0 1.0 0.3 0.5 0.3 0.0 0.0 0.0 0.0 0.5
Pbar 5824/ 2890 29.3 5.5 0.1 0.1 0.0 0.0 16.9 4.8 4.2 7.9 6.0 3.0 0.0 3.0 0.8
TEV 648 350 3.0 1.2 0.6 0.2 0.0 0.3 0.7 0.2 0.2 0.3 0.0 0.0 0.0 0.0 0.5
Run Ilb| 7302 3528  37.7

FY05

Total M&S Labor Phys EE Engr Draft Tech ME Engr Draft |Tech RF Engr Draft Tech CP
PS 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
Ml 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
RR 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
Pbar 5987/ 2985.00  30.0 4.5 0.1 0.1 0.0 0.0 18.6 4.4 3.7 105 5.7 1.7 0.0 4.0 1.2
TEV 463 250.0 2.1 1.0 0.3 0.1 0.0 0.1 0.4 0.1 0.1 0.1 0.0 0.0 0.0 0.0 0.5
Run Ilb| 6449 3235.0 32.1
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Total
FYO1 FY02 FYO03 FY04 FYO05 Total
PS 249 367 389 231 0 1235
MI 77 693 0 0 0 770
RR 2384 5637 5960 600 O 14580
Pbar 329 673 1128 5824 5987| 13940
TEV 1000 1110 555 648 463 3775
Total 4038 8479 8032 7302 6449 34300
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M & S Cost for Run 1lb

(WPAS version)
M&S
FYO1 FYO02 FYO3 FYO04 FYO05 Total

PS 43 67 73 38 0 220
Ml 20 180 0 0 0 200
RR 1050 3500 4000 250 0 8800
Pbar 145 285 510 2890 2985 6815
TEV 500 600 300 350 250 2000
Total 1758 4632 4883 3528 3235 18035
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Labor Cost for Run Ilb

(WPAS version)

mTEV
m Pbar
ERR
Ml
mPS

Total Labor
120.0
100.0 |
80.0 |
60.0 |
40.0
20-0 7 . . l l
0.0 -
FYO1 FY02 FYO03 FY04 FY05
Fiscal Year
Total Labor
120.0
100.0 |
80.0 |
60.0 |
]
20.0 |
| ]
0.0 1N [ —
PS MI RR Pbar TEV

Machine
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Labor
Fyo1 FYO02 FYO03 FY04 FYO05 Total
PS 2.1 3.0 3.2 1.9 0.0 10.2
Ml 0.6 5.1 0.0 0.0 0.0 5.7
RR 13.3 21.4 19.6 3.5 0.0 57.8
Pbar 1.8 3.9 6.2 29.3 30.0 71.3
TEV 5.0 51 2.6 3.0 2.1 17.8
Total 22.8 38.5 31.5 37.7 32.1 162.7
Labor$
Fyo1 FYO02 FYO03 FY04 FYO05 Total
PS 206 300 316 194 0 1015
Ml 57 513 0 0 0 570
RR 1334 2137 1960 350 0 5780
Pbar 184 388 618 2934 3002 7125
TEV 500 510 255 298 213 1775
Total 2280 3847 3149 3775 3214 16265




Project Schedule
(WPAS version)

Y Y Y Y Y
1 2 3 4 5
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PS
Linac
lon Source R&D
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Booster
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Ramped Correctors
HEREER

Longitudinal Dampers H | H H
Transverse Dampers H | H | | | H |

Cogging

Ml

RF

Slip Stacking

Low Lewvel

Beam Loading Compensation

RF Power Upgrade \ \ \ \ \ \ \ \ \ \ \




Project Schedule

(WPAS version)

RR

Electron Cooling

APS5 line

Design

Civil

Technical Components

Pbar

Target Station

Solid Lens R&D

Liquid Lens R&D

Beam Sweeping

Debuncher

Aperture

BPM System

Mowveable Quads

Dipole Beam Pipe

DRF1-1

Lattice Upgrades

Coupling Correction

Resonance Correction

Gamma-t ramp

Dispersion Correction




Project Schedule
(WPAS version)
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Beam Loading Compensation
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Project Schedule

(Opt. version)
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Project Schedule

(Opt. version)
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Beam-Beam Tune Shift Comp

Beam Loading Compensation
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